COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2001

ESTI MATE SUMVARY 09: 55: 37
CONTI D: C11543 ESTI MATE NO 0011 PROG SPEC YR 1999
PCN: 11543-BID COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 107.0 DAYS TI ME ALLOW 110 WORK DAYS
8TH AVENUE/ BURLI NGTON PERCENT TIME:  97.27 ORI G TI ME ALLOW 110 WORK DAYS
PROJECT NO STA 3851-012
8TH AVENUE/ BURLI NGTON
NAME OF ROAD: SH 385
PROJECT COUNTI ES: KI T CARSON
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 21/ 2001 DATE TI ME STARTED 07/14/2000
P.O. BOX 336638 DATE LET 06/ 15/ 2000 DATE WORK BEGAN 07/ 14/ 2000
DATE AWARDED 06/ 28/ 2000 DATE TI ME STOPPED 06/21/2001
DATE CONTRACT EXECUTED  07/17/2000 DATE ACCEPTED 06/21/ 2001
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 07/ 14/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 334, 546. 70 PARTI Cl PATI NG $ 270, 995. 02 $ 37,807. 00
AWARD PRQJECT AMI:  $ 2,739, 142.00 NON- PARTI CI PATI NG 2,913, 511. 68 85, 901. 76
PERCENT COMPLETE: 95. 50% TOTAL EARNI NGS 3,184, 506. 70 123,708.76
FUNDS AVAI LABLE: $ 150, 040. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3, 184, 506. 70 123, 708. 76
TOTAL CLAI VB $ 0. 00 RETAI NAGE -41,087.13 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,143, 419. 57 123, 708. 76
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,143, 419. 57 123, 708. 76
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 123, 708. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11543-BID ESTI MATE RUN 08/ 01/ 2001
PRQIECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOVAL OF STRUCTURE 9. 000 9. 000
EACH 0. 000 0. 00
400. 00000 9. 000 3, 600. 00
0010 202-00010 REMOVAL COF TREE 13. 000 13. 000
EACH 0. 000 0. 00
450. 00000 13. 000 5, 850. 00
0015 202- 00035 REMOVAL OF PI PE 185. 000 185. 000
LF 0. 000 0. 00
20. 00000 185. 000 3, 700. 00
0020 202-00195 *REMOVAL OF MEDI AN COVER 15. 000 15. 000
SY 0. 000 0. 00
7.50000 15. 000 112. 50
0025 202-00200 *REMOVAL OF SI DEWALK 1, 247. 000 1, 243. 000
SY 4.000 24.00
6. 00000 1,247.000 7,482.00
0030 202-00203 *REMOVAL OF CURB AND GUTTER 5, 719. 000 5, 719. 000
LF 0. 000 0. 00
4.50000 5, 719. 000 25, 735. 50
0035 202-00210 *REMOVAL OF CONCRETE PAVEMENT 797.000 797.000
SY 0. 000 0. 00
22.00000 797.000 17,534.00
0039 202-00220 REM ASPHALT MAT MCR #1, LINE #2 866. 000 866. 000
SY 0. 000 0. 00
4.50000 866. 000 3,897.00
0040 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 54, 309. 000 54, 309. 000
SY 0. 000 0. 00
1. 70000 54, 309. 000 92, 325. 30
0045 202-00250 *REMOVAL OF PAVEMENT MARKI NG 361. 000 361. 000
SF 0. 000 0. 00
2.00000 361. 000 722.00
0050 202-00700 *REMOVAL OF LI GHT STANDARD 12. 000 12. 000
EACH 0. 000 0. 00

120. 00000 12. 000 1, 440. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11543-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 202-00750 *REMOVAL OF LUM NAI RE 4. 000 4. 000
EACH 0. 000 0.00
25. 00000 4. 000 100. 00
0060 202-00810 *REMOVAL OF GROUND SI GN 31. 000 29. 000
EACH 2.000 100. 00
50. 00000 31. 000 1, 550. 00
0065 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 2,811. 000 2, 628. 000
cy 183. 000 1,189. 50
6. 50000 2, 811. 000 18, 271. 50
0070 203-00100  *MJCK EXCAVATI ON 972. 000 972. 000
cy 0. 000 0. 00
12. 00000 972. 000 11, 664. 00
0075 203-01500  *BLADI NG 52. 000 4. 500
HOUR 47.500 4,037. 50
85. 00000 52. 000 4, 420. 00
0080 203-01597  *POTHOLI NG 44.000 44. 000
HOUR 0. 000 0. 00
100. 00000 44. 000 4, 400. 00
0085 206-00000  STRUCTURE EXCAVATI ON 122. 000 122. 000
cy 0. 000 0. 00
20. 00000 122. 000 2, 440. 00
0090 210-00010 RESET MAI LBOX STRUCTURE 35. 000 30. 000
EACH 5. 000 900. 00
180. 00000 35. 000 6, 300. 00
0091 210-00035 RES WATER METER MCR #1, LINE #1 9. 000 9. 000
EACH 0. 000 0.00
720. 00000 9. 000 6, 480. 00
0095 210-00810 *RESET GROUND SI GN 27.000 9. 000
EACH 18. 000 2, 700. 00
150. 00000 27. 000 4, 050. 00
0100 210-00815  *RESET SI GN PANEL 5. 000 4. 000
EACH 1. 000 90. 00
90. 00000 5. 000 450. 00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 11543- Bl D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 210-00825 *RESET FLASHI NG BEACON 1.000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1.000 1, 700. 00
0107 210-00840 RES TRAF SI G POLE MCR #1, LINE #15 2.000 2.000
EACH 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00
0110 210-01000 RESET FENCE 126. 000 88. 000
LF 38. 000 266. 00
7.00000 126. 000 882. 00
0114 210-04010 ADJ MANHOLE MCR #1, LINE #10 9. 000 9. 000
EACH 0. 000 0.00
390. 00000 9. 000 3, 510. 00
0115 210-04020 MODI FY | NLET 2.000 2.000
EACH 0. 000 0. 00
2,400. 00000 2.000 4, 800. 00
0120 214-00220 DECI DUOUS TREE (2 | NCH CALI PER) 0. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0125 214-00504 EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0130 214-00650 EVERGREEN SHRUB (5 GALLON CONTAI NER) 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0.00
0135 306-01000 *RECONDI TI ONI NG 16, 578. 000 16, 578. 000
SY 0. 000 0. 00
3. 00000 16, 578. 000 49, 734.00
0140 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 437. 370 390. 220
TON 47. 150 4,243.50
90. 00000 437. 370 39, 363. 30
0145 403-32342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (76) (PG 11, 661. 330 11, 661. 330
64-28
) TON 0. 000 0. 00

51. 00000 11, 661. 330 594, 727. 83



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 11543- Bl D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 412-00600 CONCRETE PAVEMENT (6 | NCH) 729. 000 723. 000
5% 6. 000 276. 00
46. 00000 729. 000 33,534. 00
0150 MATERI AL ALLOAANCE 0. 000
NCU 0. 000 0.00
1. 00000 0. 000 0.00
0155 412-00801  CONCRETE PAVEMENT (8 INCH) (SPECI AL) 6, 018. 000 6, 018. 000
sy 0. 000 0.00
49. 00000 6,018. 000 294, 882. 00
0160 506-00000 Rl PRAP 28. 000 0. 000
cY 28. 000 1, 400. 00
50. 00000 28. 000 1, 400. 00
0165 603-02360  45X29 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 150. 000 150. 000
LF 0. 000 0.00
180. 00000 150. 000 27, 000. 00
0170 603-05136  45X29 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 2.000
EACH 0. 000 0.00
850. 00000 2.000 1, 700. 00
0175 603-10180 18 | NCH CORRUGATED STEEL PI PE 340. 000 340. 000
LF 0. 000 0.00
61. 00000 340. 000 20, 740. 00
0175 MATERI AL ALLOAANCE 0. 000
NCU 0. 000 0.00
1. 00000 0. 000 0.00
0180 603-10240 24 | NCH CORRUGATED STEEL PI PE 84. 000 84. 000
LF 0. 000 0.00
78. 00000 84. 000 6, 552. 00
0185 603-10300 30 | NCH CORRUGATED STEEL PI PE 70. 000 70. 000
LF 0. 000 0.00
128. 00000 70. 000 8, 960. 00
0188 603-15036 36 IN EQUIV CSPA MCR #1, LINE #3 23. 000 23. 000
LF 0. 000 0.00

93. 00000 23.000 2,139.00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 11543- Bl D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 604-19205 INLET TYPE R L 10 (5 FOOT) 11. 000 11. 000
EACH 0. 000 0. 00
6, 600. 00000 11. 000 72, 600. 00
0195 604-19305 INLET TYPE R L 15 (5 FOOT) 9. 000 9. 000
EACH 0. 000 0. 00
8, 650. 00000 9. 000 77, 850. 00
0200 604-19405 | NLET TYPE R SPECIAL (5 FOOT) 2.000 2.000
EACH 0. 000 0. 00
6, 700. 00000 2.000 13, 400. 00
0205 607-11525 FENCE (PLASTI Q) 230. 000 230. 000
LF 0. 000 0. 00
3.00000 230. 000 690. 00
0210 608-00000 CONCRETE S| DEWALK 1, 599. 000 1, 598. 700
sy 0. 300 9.00
30. 00000 1, 599. 000 47, 970. 00
0215 608-00010 CONCRETE CURB RAMP 215. 000 197. 000
sy 18. 000 810. 00
45. 00000 215. 000 9, 675. 00
0220 609-21020 CURB AND GUTTER TYPE 2 (SECTION |1 -B) 5,516. 000 5,516. 000
LF 0. 000 0. 00
12. 00000 5,516. 000 66, 192. 00
0225 609-24004 GUTTER TYPE 2 (4 FOOT) 514. 000 514. 000
LF 0. 000 0. 00
17. 00000 514. 000 8, 738. 00
0230 610-00020  MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 0. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0234 613-00151 1-1/2 IN ELEC COND (JACKED) MR #1, LINE #5 1, 727. 000 1, 727. 000
LF 0. 000 0. 00
14. 30000 1,727.000 24, 696. 10
0235 613-00201 *2 | NCH ELECTRI CAL CONDUI T (JACKED) 647. 000 647. 000
LF 0. 000 0. 00

15. 00000 647.000 9, 705. 00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 11543- Bl D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0236 613-00301 3 IN ELEC COND (JACKED) MCR #1, LINE #7 250. 000 250. 000
LF 0. 000 0. 00
17. 48000 250. 000 4, 370. 00
0237 613-00401 4 IN ELEC COND (JACKED) MCR #1, LINE #8 250. 000 250. 000
LF 0. 000 0.00
23. 46000 250. 000 5, 865. 00
0240 613-01150 *1-1/2 I NCH ELECTRI CAL CONDUI T ( PLASTI O) 5, 027. 000 5, 027. 000
LF 0. 000 0. 00
6. 25000 5, 027. 000 31,418.75
0245 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI C) 44.000 44.000
LF 0. 000 0.00
14. 00000 44. 000 616. 00
0250 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 374.000 374.000
LF 0. 000 0. 00
20. 00000 374.000 7, 480. 00
0255 613-05000 * DI RECT- BURI AL CABLE 0. 000 0. 000
LF 0. 000 0.00
4. 50000 0. 000 0.00
0256 613-05000 DI R BURI AL CABLE MCR #1, LINE #6 11, 652. 000 11, 652. 000
LF 0. 000 0. 00
5. 52000 11, 652. 000 64, 319. 04
0258 613-07000 PULL BOX (SPEC) MCR #1, LINE #11 12. 000 12. 000
EACH 0. 000 0.00
440. 00000 12. 000 5, 280. 00
0259 613-07000 PULL BOX (SPEC) MCR #1, LINE #9 2.000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0260 613-10000 *W RI NG 1. 000 1.000
LS 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0261 613-10010 W RING (SPEC) MCR #1, LINE #14 1.000 1. 000
LS 0. 000 0. 00

6, 062. 00000 1. 000 6, 062. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11543-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 613-30400  *LI GHT STANDARD ALUM NUM (40 FOOT) 38. 000 38. 000
EACH 0. 000 0.00
1, 700. 00000 38. 000 64, 600. 00
0270 613-40010  *LI GHT STANDARD FOUNDATI ON 34. 000 34. 000
EACH 0. 000 0. 00
450. 00000 34. 000 15, 300. 00
0271 613-45000 HI MAST FOUNDATI ON MCR #1, LINE #13 2.000 2.000
EACH 0. 000 0.00
2, 600. 00000 2.000 5, 200. 00
0275 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 38. 000 37. 000
EACH 1. 000 400. 00
400. 00000 38. 000 15, 200. 00
0280 614-00011  *SIGN PANEL (CLASS I) 181. 000 174. 700
SF 6. 300 163. 80
26. 00000 181. 000 4,706. 00
0285 614-00012  *SIGN PANEL (CLASS I1) 52. 000 51. 950
SF 0. 050 1.65
33. 00000 52. 000 1, 716. 00
0290 614-00200 *STEEL SIGN POST (U-2) 10. 000 10. 000
LF 0. 000 0.00
17. 00000 10. 000 170. 00
0295 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 255. 000 244. 000
LF 11. 000 187. 00
17. 00000 255. 000 4, 335. 00
0300 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 85. 000 84. 500
LF 0. 500 12. 50
25. 00000 85. 000 2,125. 00
0305 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 26. 000 26. 000
LF 0. 000 0. 00
29. 00000 26. 000 754. 00
0310 614-70117  *PEDESTRI AN SI GNAL FACE (16) 12. 000 12. 000
EACH 0. 000 0.00
450. 00000 12. 000 5, 400. 00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 11543- Bl D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 16. 000 16. 000
EACH 0. 000 0. 00
700. 00000 16. 000 11, 200. 00
0320 614-72886 *1 NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 3. 000 3. 000
EACH 0. 000 0.00
25, 000. 00000 3. 000 75, 000. 00
0321 900- 00007 ADDED | TEM (EACH)/ VI DEO DET. CAMERA RI SER, MCR #1, 8. 000 8. 000
LI NE #12
EACH 0. 000 0. 00
427. 00000 8. 000 3,416. 00
0325 614-72887 *M CROMVE VEHI CLE RADAR DETECTOR 0. 000 0. 000
EACH 0. 000 0.00
4, 500. 00000 0. 000 0. 00
0330 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4.000 4.000
EACH 0. 000 0. 00
7, 000. 00000 4.000 28, 000. 00
0335 614-86105 *TELEMETRY ( Fl ELD) 1. 000 1.000
EACH 0. 000 0.00
10, 500. 00000 1. 000 10, 500. 00
0340 614-86240 *TRAFFI C SI GNAL CONTROLLER (TYPE 170) 1.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
0341 614-87407 FI BER OPTIC CABLE (M MODE) (6 S) MCR #1, LINE #20 6, 936. 000 0. 000
LF 6, 936. 000 23, 859. 84
3. 44000 6, 936. 000 23, 859. 84
0345 625- 00000 * CONSTRUCTI ON' SURVEYI NG 0. 900 0.797
LS 0.103 4, 120. 00
40, 000. 00000 0. 900 36, 000. 00
0346 625-00001 CONST SURVEYI NG ( HOUR) 37. 800 12.100
HOUR 25. 300 2,530. 00
100. 00000 37. 400 3, 740. 00
0350 626- 00000 *MOBI LI ZATI ON 0. 900 0.896
LS 0.004 1, 000. 00

250, 000. 00000 0. 900 225, 000. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11543-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0351 626-00100  MOBI LI ZATI ON (W O AUTCPAY) MCR #1, LINE #16 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0355 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 250 4, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0360 627-00005 *EPOXY PAVEMENT MARKI NG 99. 000 99. 000
GAL 0. 000 0.00
80. 00000 99. 000 7,920. 00
0365 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 21. 000 21. 000
GAL 0. 000 0. 00
33. 00000 21. 000 693. 00
0370 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 2, 458. 000 2, 224. 000
LI NE
) SF 234. 000 1,170. 00
5. 00000 2, 458. 000 12, 290. 00
0375 629-01001  *SURVEY MONUMENT (TYPE 1) 26. 000 0. 000
EACH 26. 000 3, 640. 00
140. 00000 26. 000 3, 640. 00
0380 629-01031  *SURVEY MONUMENT (TYPE 3A) 11. 000 0. 000
EACH 11. 000 2, 200. 00
200. 00000 11. 000 2, 200. 00
0385 629-01050  * MONUMENT BOX 9. 000 9. 000
EACH 0. 000 0. 00
200. 00000 9. 000 1, 800. 00
0390 630-00000 *FLAGG NG 6, 361. 000 6, 126. 500
HOUR 234. 500 5, 628. 00
24. 00000 6, 361. 000 152, 664. 00
0395 630-00002 *TRAFFI C CONTROL SUPERVI SOR 148. 000 134. 500
DAY 13. 500 4,725.00
350. 00000 148. 000 51, 800. 00
0400 630-00007  *TRAFFI C CONTROL | NSPECTI ON 59. 000 53. 000
DAY 6. 000 900. 00
150. 00000 59. 000 8, 850. 00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 11543- Bl D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 630-80001 *FLASHI NG BEACON ( PORTABLE) 6. 000 5. 400
EACH 0. 600 660. 00
1, 100. 00000 6. 000 6, 600. 00
0410 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 12. 000 10. 800
EACH 1.200 240. 00
200. 00000 12. 000 2, 400. 00
0415 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 8. 000 7.200
EACH 0. 800 240. 00
300. 00000 8. 000 2, 400. 00
0420 630-80337 *BARRI CADE (TYPE 3 M C) ( TEMPORARY) 4.000 3. 600
EACH 0. 400 200. 00
500. 00000 4.000 2,000. 00
0425 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 137. 000 123. 300
EACH 13. 700 1, 096. 00
80. 00000 137. 000 10, 960. 00
0430 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 71. 000 63. 900
EACH 7.100 923. 00
130. 00000 71.000 9, 230. 00
0435 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 10. 000 9. 000
EACH 1. 000 140. 00
140. 00000 10. 000 1, 400. 00
0440 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 349. 000 314.100
SF 34.900 698. 00
20. 00000 349. 000 6, 980. 00
0445 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0.200 4, 000. 00
20, 000. 00000 2.000 40, 000. 00
0450 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1.800
TYPE
) EACH 0. 200 340. 00
1, 700. 00000 2.000 3, 400. 00
0451 630-80359 PORT MESG PANEL MCR #1, LINE #4 29. 000 29. 000
DAY 0. 000 0. 00

201. 00000 29. 000 5,829. 00



CONTI D: C11543

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 11543-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO. 0011 09: 55: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0455 630-80360  *DRUM CHANNELI ZI NG DEVI CE 149. 000 134. 100
EACH 14. 900 745. 00
50. 00000 149. 000 7, 450. 00
0460 630-80380  *TRAFFI C CONE 250. 000 225. 000
EACH 25. 000 325. 00
13. 00000 250. 000 3, 250. 00
0465 700-70010 F/ A M NOR CONTRACT REVI SI ONS 135, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 17, 510. 950 17, 510. 950
FA 0. 000 0. 00
1. 00000 17, 510. 950 17, 510. 95
0475 700-70020 F/ A ON-THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70035 F/ A TRANSPORT OF HAZARDOUS MATERI AL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70081 F/ A PROVI DE PONER SOURCE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70131 F/ A MODI FY CURB AND GUTTER 5, 807. 420 5, 743. 450
FA 63. 970 63. 97
1. 00000 5, 807. 420 5, 807. 42



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 11543-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 700-70310 F/ A LANDSCAPI NG 18, 779. 810 18, 779. 810
FA 0. 000 0.00
1. 00000 18, 779. 810 18, 779. 81
0515 700-70320 F/ A SPRI NKLERS 22,147.590 16, 500. 090
FA 5, 647. 500 5, 647. 50
1. 00000 22, 147.590 22,147.59
0520 700-70590 F/ A HEALTH AND SAFETY PLAN 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,884, 438.43$ 85,901.76 $ 2, 749, 398. 43
CAT NO0300 BRI DGE DECK REPAI R
0525 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 932. 000 932. 000
sy 0. 000 0. 00
33. 00000 932. 000 30, 756. 00
0530 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 230. 000 230. 000
5% 0. 000 0.00
90. 00000 230. 000 20, 700. 00
0535 202-05150  SANDBLASTI NG 15, 587. 000 15, 587. 000
SF 0. 000 0. 00
0. 80000 15, 587. 000 12, 469. 60
0540 403-32342  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (76) (PG 92. 150 92. 150
64-28
) TON 0. 000 0.00
51. 00000 92. 150 4,699. 65
0545 515-00120 WATERPROOFI NG ( MEVBRANE) 794. 000 794. 000
sy 0. 000 0. 00
8. 50000 794. 000 6, 749. 00
0550 518-01002 BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 112. 000 112. 000
LF 0. 000 0.00
67. 00000 112. 000 7,504. 00
0555 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 75. 500 75. 500
cy 0. 000 0. 00
770. 00000 75. 500 58, 135. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 11543-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 BRI DGE DECK REPAI R
0560 601-06100 CONCRETE ( PATCHI NG 10. 500 10. 500
cy 0. 000 0. 00
2, 200. 00000 10. 500 23, 100. 00
CAT 0300  CURRENT AMT $  164,113.25$ 0.00$ 164,113.25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0565 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0570 620-00011  FI ELD LABORATORY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0575 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMT $ 41,000.00 $ 0.00% 41, 000. 00
CAT NO0600 BI KE TRAI L
0580 202-00015 REMOVAL OF HEADWALL 1. 000 1. 000
EACH 0. 000 0.00
575. 00000 1. 000 575. 00
0585 202-00203 *REMOVAL OF CURB AND GUTTER 550. 000 550. 000
LF 0. 000 0. 00
4. 50000 550. 000 2, 475. 00
0589 202-00210 REM CONC PAVEMENT MCR #1, LINE #17 315. 000 290. 000
5% 25. 000 550. 00
22. 00000 315. 000 6, 930. 00
0590 202-00220 *REMOVAL OF ASPHALT MAT 996. 000 909. 000
sy 87. 000 391. 50
4. 50000 996. 000 4, 482. 00
0595 202-00810 *REMOVAL OF GROUND SI GN 8. 000 7.000
EACH 1. 000 50. 00
50. 00000 8. 000 400. 00
0600 203-00060 *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 542. 000 542. 000
cy 0. 000 0. 00
20. 00000 542. 000 10, 840. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 11543-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0600 BI KE TRAI L
0605 203-01500  *BLADI NG 4. 000 0. 000
HOUR 4. 000 340. 00
85. 00000 4. 000 340. 00
0610 210-00810 *RESET GROUND SI GN 2. 000 0. 000
EACH 2.000 300. 00
150. 00000 2.000 300. 00
0615 210-00815  *RESET SI GN PANEL 1. 000 0. 000
EACH 1. 000 90. 00
90. 00000 1. 000 90. 00
0620 210-02900 RELAY RI PRAP 22.000 0. 000
cy 22.000 1, 100. 00
50. 00000 22. 000 1, 100. 00
0625 212-00006  SEEDI NG ( NATI VE) 0. 670 0. 000
ACRE 0. 670 670. 00
1, 000. 00000 0.670 670. 00
0630 213-00002  MULCHI NG (WEED FREE HAY) 0. 670 0. 000
ACRE 0.670 670. 00
1, 000. 00000 0.670 670. 00
0635 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 8. 000 0. 000
TON 8. 000 720. 00
90. 00000 8. 000 720. 00
0637 412-00600 CONC PVMTI (6 IN) MCR #1, LINE #18 31. 000 31. 000
sy 0. 000 0. 00
46. 00000 31. 000 1, 426. 00
0640 601-40400  STRUCTURAL CONCRETE STAIN 0. 000 0. 000
5% 0. 000 0. 00
8. 00000 0. 000 0. 00
0645 603-10150 15 | NCH CORRUGATED STEEL PI PE 16. 000 16. 000
LF 0. 000 0. 00
59. 00000 16. 000 944. 00
0650 603-10240 24 | NCH CORRUGATED STEEL Pl PE 120. 000 120. 000
LF 0. 000 0. 00
78. 00000 120. 000 9, 360. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 11543- Bl D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0600 BI KE TRAI L
0655 603-30024 24 | NCH STEEL END SECTI ON 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0656 604-00305 |INLET TY C (5 FT) MCR #1, LINE #21 1. 000 0. 000
EACH 1. 000 2,670.00
2, 670. 00000 1. 000 2, 670. 00
0660 608-00010 CONCRETE CURB RAMP 201. 000 131. 000
5% 70. 000 3, 150. 00
45. 00000 201. 000 9, 045. 00
0665 608-00024  CONCRETE Bl KEWAY (4 | NCH) 1, 915. 000 1, 610. 900
Sy 304. 100 10, 643. 50
35. 00000 1, 915. 000 67, 025. 00
0670 608-00026  CONCRETE Bl KEWAY (6 | NCH) 1, 178. 000 1, 051. 200
5% 126. 800 5, 072. 00
40. 00000 1, 178. 000 47,120. 00
0671 609-21020 C AND G TY 2 11-B MCR #1, LINE #19 550. 000 550. 000
LF 0. 000 0.00
12. 00000 550. 000 6, 600. 00
0675 614-00011  *SI GN PANEL (CLASS I) 37.000 0. 000
SF 37.000 962. 00
26. 00000 37. 000 962. 00
0680 614-00012  *SIGN PANEL (CLASS I1) 0. 000 0. 000
SF 0. 000 0.00
33.00000 0. 000 0. 00
0685 614-00013  *SIGN PANEL (CLASS I11) 38. 000 0. 000
SF 38. 000 1, 520. 00
40. 00000 38. 000 1, 520. 00
0690 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 47.000 0. 000
LF 47.000 799. 00
17. 00000 47.000 799. 00
0695 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 11. 000 0. 000
LF 11. 000 275.00
25. 00000 11. 000 275. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 11543-BI D ESTI MATE RUN 08/ 01/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0011 09: 55: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0600 BI KE TRAI L
0700 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 45. 000 0. 000
LF 45. 000 1, 305. 00
29. 00000 45. 000 1, 305. 00
0705 625-00000 * CONSTRUCTI ON SURVEYI NG 0. 100 0. 050
LS 0. 050 2, 000. 00
40, 000. 00000 0. 100 4, 000. 00
0710 626-00000  *MOBI LI ZATI ON 0. 100 0. 100
LS 0. 000 0.00
250, 000. 00000 0. 100 25, 000. 00
0715 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 0. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0720 629-01002  *SURVEY MONUMENT (TYPE 2) 1. 000 0. 000
EACH 1. 000 150. 00
150. 00000 1. 000 150. 00
0725 629-01005 *SURVEY MONUMENT ( TYPE 5) 1. 000 0. 000
EACH 1. 000 170. 00
170. 00000 1. 000 170. 00
0730 629-01006  *SURVEY MONUMENT (TYPE 6) 11. 000 0. 000
EACH 11. 000 1, 870. 00
170. 00000 11. 000 1, 870. 00
0735 630-00000 *FLAGG NG 348. 000 312. 000
HOUR 36. 000 864. 00
24. 00000 348. 000 8, 352. 00
0740 630-00002  *TRAFFI C CONTROL SUPERVI SOR 14. 000 11. 500
DAY 2.500 875. 00
350. 00000 14. 000 4,900. 00
0745 630-00007  *TRAFFI C CONTROL | NSPECTI ON 8. 000 4. 000
DAY 4. 000 600. 00
150. 00000 8. 000 1, 200. 00
0750 630-80360  *DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 08/ 01/ 2001

PRQJECT TOTAL CURRENT AMI $ 3,334,546.70$%

STA 3851-012 ESTI MATE NO. 0011 09: 55: 37
CURRENT PREV QTY/ ANMOUNT
QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI 0D AMOUNT
UNIT PRI CE
0755 630-80380  *TRAFFI C CONE 0. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0760 700-70010 F/ A M NOR CONTRACT REVI SI ONS 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70380  F/ A EROSI ON CONTROL 5,710. 020 5,710. 020
FA 0. 000 0. 00
1. 00000 5,710. 020 5, 710. 02
CAT 0600  CURRENT AMI $  244,995.02$%  37,807.00$ 229, 995. 02

123,708.76 $ 3, 184, 506. 70



